

Global Comparative Analysis

Predictive Infrastructure Monitoring

How ten leading countries forecast, monitor and prevent cost & time overruns on public infrastructure projects

COUNTRIES COVERED

- United Kingdom
- Netherlands
- Germany
- South Korea
- Japan
- China
- Singapore
- United States
- Australia
- Saudi Arabia & UAE

Contents

Executive Summary	3
1. Methodology & Scope	4
2. Country Profiles	5
2.1–2.10 UK · Netherlands · Germany · South Korea · Japan · China · Singapore · United States · Australia · Gulf	5–10
3. Comparative Matrix	11
4. Cross-Cutting Innovations & Common Success Patterns	12
5. What This Means for PAIMANA	14
6. Limitations of the Comparison	15
References	16

Executive Summary

Every country that builds large public infrastructure fights the same problem India's PAIMANA portal is being asked to solve: original budgets and schedules are set early, under the most incomplete information, and are routinely overtaken by reality. Meta-analyses of transport megaprojects put average cost growth in the 20–45% range worldwide, and roughly 70% of rail, building and dam projects run over budget. No country has "solved" overruns outright — but a review of ten leading systems shows a consistent pattern in the countries that have meaningfully reduced them.

Three institutional families of solution recur across the countries studied:

- **Statistical de-biasing at the appraisal stage** — led by the United Kingdom, the Netherlands and Denmark. Reference Class Forecasting (RCF) compares a new project against a distribution of outcomes from similar completed projects and applies an evidence-based cost/time "uplift," directly correcting for optimism bias rather than trying to eliminate it through better engineering estimates.
- **Independent gatekeeping and staged governance** — South Korea's Preliminary Feasibility Study system (KDI/PIMAC), the Netherlands' MIRT four-gate process, and Australia's Infrastructure Priority List with its Confidence Index all separate the people who want a project approved from the people who assess whether its numbers are realistic.
- **Data-driven, ML/AI-based monitoring during design and construction** — China, Singapore, Japan, the Gulf giga-projects and a fast-growing academic literature (South Korea, the US, and elsewhere) apply BIM/digital twins, IoT sensors, drone reality-capture and machine-learning models (random forest, XGBoost, LightGBM, ANN/DNN ensembles) to flag cost and schedule risk in near real time rather than only at the appraisal stage.

The evidence base is unusually consistent on method: across dozens of peer-reviewed studies (see References and the accompanying literature CSVs), tree-ensemble models — Random Forest, XGBoost, LightGBM — consistently match or beat both traditional Earned Value Management (EVM) statistics and deep learning on small-to-medium infrastructure datasets, while deep learning and hybrid models pull ahead only when very large, well-labelled datasets are available. This has a direct bearing on PAIMANA: with roughly 1,981 active projects and up to two decades of OCMS history, India's dataset sits in the size range where ensemble ML has repeatedly outperformed both naive statistics and deep learning in the literature reviewed — making the SIH problem statement's own question ("does AI/ML actually beat simpler statistical methods?") answerable with reasonable confidence in favour of a hybrid EVM-plus-ensemble-ML approach, validated empirically rather than assumed.

No country reviewed has combined all three families — de-biased appraisal, independent gatekeeping, and continuous AI-based monitoring — into a single unified national platform quite the way PAIMANA's brief envisions. That gap is precisely the opportunity: a system that (a) benchmarks new projects the way the UK/Netherlands do, (b) exposes a live risk score comparable to South Korea's and Australia's confidence indices, and (c) monitors execution continuously the way China's and Singapore's digital-twin programmes do, would place India's approach ahead of any single country studied here on integration — while remaining fully buildable with open-source tools, as MoSPI has specified.

1. Methodology & Scope

This analysis synthesises publicly available government, multilateral (World Bank / Global Infrastructure Hub), and peer-reviewed academic sources on how national infrastructure programmes forecast, monitor and manage cost and schedule risk. It draws on:

- Government and regulatory publications: UK Infrastructure and Projects Authority material and Reference Class Forecasting guidance; Netherlands' MIRT programme documentation; Germany's Bundesverkehrswegeplan (BVWP) evaluation framework; Korea Development Institute / PIMAC feasibility-study guidelines; Japan's MLIT i-Construction and CIM mandates; US GAO reports and FTA Capital Investment Grants risk-assessment procedures; Australia's Infrastructure Priority List and Infrastructure Market Capacity reporting.
- Peer-reviewed literature on AI/ML cost and schedule overrun prediction (South Korea, South Asia, global construction datasets), including the two literature-review exports (196 and 27 papers respectively) supplied alongside this analysis, which independently corroborate the ensemble-ML findings summarised here.
- Industry and trade reporting on digital-twin, BIM and AI-monitoring deployments in China's high-speed rail programme, Singapore's Building and Construction Authority (BCA) initiatives, and Gulf giga-projects such as NEOM.

Ten countries/regions were selected to represent distinct governance models and technology postures: mature Anglo-European reference-class/appraisal systems (UK, Netherlands, Germany, Australia); East Asian feasibility-gate and digital-construction systems (South Korea, Japan); large-scale digital-twin/IoT deployers (China, Singapore); a federal grant-oversight and risk-assessment model (United States); and greenfield, AI-native giga-project delivery (Saudi Arabia/UAE). India's own PAIMANA/OCMS system is used as the implicit eleventh reference point throughout, since it is the subject the comparison serves.

A note on evidence quality: reported accuracy figures for ML cost/overrun models (e.g., 61–90% depending on model and dataset) come from academic studies on project samples ranging from roughly 80 to 4,300 projects; they are indicative of relative model performance, not a guarantee of accuracy on PAIMANA's own CUF data, which will need its own validation.

2. Country Profiles

Each profile below covers: the institutional model, the forecasting/monitoring method used, the technology stack, one flagship innovation, and a one-line takeaway for PAIMANA.

01 United Kingdom

The home of Reference Class Forecasting — correcting for optimism bias with outside-view statistics

Institution	Infrastructure and Projects Authority (IPA); UK Department for Transport; Oxford Global Projects (academic origin of RCF).
Core method	Reference Class Forecasting (RCF): a proposed project is compared against a distribution of outcomes from a “reference class” of similar completed projects, and its cost/time estimate is mathematically “uplifted” to match a chosen acceptable risk-of-overrun level (e.g. a rail project may need a 40–68% uplift to reach 50%–10% overrun risk).
Technology	Statistical distribution-fitting on historical outcome databases rather than bottom-up engineering estimation; increasingly paired with BIM-based delivery on programmes like HS2 and Crossrail.
Flagship innovation	RCF has been mandated for UK transport appraisal since 2003 and is credited with reducing average cost overrun on affected projects from roughly 38% to 5% in before/after comparisons.
Takeaway for PAIMANA	PAIMANA's ~1,981-project, ~20-year OCMS history is exactly the kind of dataset RCF needs — it could benchmark every new CUF submission against a live, sector-specific reference class before a rupee is spent.

02 Netherlands

A staged, multi-gate governance pipeline that filters out weak projects before funding is committed

Institution	Ministry of Infrastructure and Water Management (MIWM); the MIRT programme (Meerjarenprogramma Infrastructuur, Ruimte en Transport).
Core method	A four-phase gated pipeline — MIRT Study, MIRT Exploration, MIRT Plan Elaboration, MIRT Realisation — with a political-administrative decision point (and public MIRT portal update) at the end of every phase, plus a Dutch Gateway Review for high-risk projects (over 50 reviewed since 2007).
Technology	Centralised MIRT portal for pipeline transparency; project-level public/private cost comparators for schemes above €60 million.
Flagship innovation	Because only projects that survive each gate proceed, the Netherlands has one of the better cost-performance records in Europe — the gates themselves function as an early-warning filter, catching unrealistic projects before construction, not during it.
Takeaway for PAIMANA	A staged “confidence gate” tied to PAIMANA's own risk score (auto-flag before DPR approval, before financial closure, before physical progress crosses 50%) would mirror MIRT's proven structure without new legislation.

03 Germany

Long-horizon, cost-benefit-anchored national planning that limits political override of project economics

Institution	Federal Ministry for Digital and Transport; the Bundesverkehrswegeplan (BVWP), Germany's Federal Transport Infrastructure Plan.
--------------------	---

Core method	Every candidate project is scored through formal cost-benefit analysis (CBA) before entering a plan that is only revised roughly every 15 years, which structurally discourages ad-hoc, poorly appraised additions and forces long-run realism into cost projections.
Technology	Standardised macro-economic CBA modelling (Gesamtwirtschaftliche Bewertung) applied uniformly across transport modes, enabling apples-to-apples project comparison nationwide.
Flagship innovation	The 15-year planning cycle acts as a natural throttle on “optimistic” project pipelines — it is harder to fast-track an under-costed project into a plan that is revised once every decade and a half.
Takeaway for PAIMANA	A standard, sector-normalised CBA/scoring module inside PAIMANA (not just cost/time tracking) would let policymakers compare a highway and a port project on the same economic footing, something the current CUF fields alone cannot do.

04 South Korea

An independent feasibility gatekeeper that took project selection out of the hands of the ministries proposing the projects

Institution	Korea Development Institute (KDI) / Public and Private Infrastructure Investment Management Center (PIMAC).
Core method	The Preliminary Feasibility Study (PFS), introduced in 1999 after 32 of 33 major projects were found to be ill-justified under the old system: any project above KRW 50 billion (~US\$44M) must be assessed by an independent unit governed by the budget authority, not the line ministry proposing it.
Technology	A growing academic ML layer sits atop this governance model: ensemble-learning classifiers (Random Forest / Gradient Boosting) trained on 234-project public-sector bidding datasets reach ~61% overrun-level classification accuracy from project and bidding characteristics alone; autoencoder-driven ANN/DNN models on 150 national road projects forecast both environmental load and construction cost from planning-stage variables.
Flagship innovation	Separating who proposes a project from who funds/approves it removed the single biggest source of institutional optimism bias in Korea's system — a governance fix that predates and complements any ML layer.
Takeaway for PAIMANA	PAIMANA already separates data collection (implementing agencies) from monitoring (IPMD/DIID); formalising an independent “PFS-style” sign-off for the highest-risk flagged projects would close the remaining governance gap.

05 Japan

Mandated 3D construction information modelling plus AI-assisted physical inspection, nationwide

Institution	Ministry of Land, Infrastructure, Transport and Tourism (MLIT), which directly manages roughly a third of Japan's construction market.
Core method	i-Construction and Construction Information Modelling (CIM): MLIT has promoted CIM since 2012 and, in 2023, made it mandatory on nearly all public works projects, giving every project a structured 3D lifecycle record from planning through maintenance.
Technology	CIM/BIM models integrated with drone and robot-based inspection; MLIT curates and distributes labelled “teaching data” (e.g. annotated bridge/tunnel crack imagery) to AI developers through an industry-academia-government working group, deliberately building a shared national training-data asset rather than leaving each contractor to build its own.
Flagship innovation	Treating labelled inspection data as public infrastructure in its own right — MLIT actively manufactures the AI training data the sector needs, rather than waiting for it to emerge from the market.
Takeaway for PAIMANA	PAIMANA's CUF submissions, once cleaned and structured, could become a similar shared national training asset — the LLM-based “project intelligence assistant” suggested in the SIH brief would benefit directly from an MLIT-style curation effort.

06 China

Sensor-dense digital twins scaled across the world's largest infrastructure programme

Institution	China State Railway Group and provincial infrastructure authorities, operating the world's largest high-speed rail network (~48,000 km, roughly 70% of global HSR track).
Core method	BIM models built during design and construction are fused with IoT sensor networks (accelerometers, structural sensors) into live “Digital Twin Railway” systems that perform continuous dynamic monitoring, anomaly detection, and predictive maintenance, extending from construction risk forecasting (e.g. real-time risk-to-adjacent-structures prediction on the Beijing–Zhangjiakou HSR) through decades of operational life.
Technology	BIM + GIS + FEM structural modelling, IoT sensor fusion, and machine-learning anomaly detection (e.g. automatic detection of rail-gauge deformation from accelerometer data); enterprise platforms such as RIB iTWO 5D used for schedule and cost control at the project-portfolio level.
Flagship innovation	China treats construction-phase monitoring and decades-long operational monitoring as one continuous digital-twin pipeline, rather than as separate construction-QA and asset-management systems — the same BIM model that flagged construction risk keeps flagging maintenance risk for the asset's operating life.
Takeaway for PAIMANA	PAIMANA's mandate currently centres on the construction/delivery phase; designing its data model so it can extend into post-completion asset monitoring (without a full platform rebuild) would future-proof it the way China's approach does.

07 Singapore

A single mandatory digital-submission backbone that turns every project into structured, analysable data by default

Institution	Building and Construction Authority (BCA), under Singapore's Smart Nation programme.
Core method	Integrated Digital Delivery (IDD) and CORENET X: a single coordinated digital regulatory-submission environment (mandatory for new projects above 30,000 m ² since October 2025) replacing fragmented paper/PDF approval processes across more than 140 projects and 300 firms by mid-2026, cutting approval time by up to two months on participating projects.
Technology	Mandatory BIM-based submission, feeding a national-scale “Virtual Singapore” digital twin used to simulate new infrastructure projects before construction; a S\$30 million Built Environment AI Centre of Excellence (announced Feb 2026, with MND/SUTD) is now building predictive-analytics and risk-mitigation AI on top of that structured data.
Flagship innovation	Making structured digital submission the only route to regulatory approval — rather than an optional add-on — solves the “data quality” problem that undermines most AI/ML monitoring efforts at the source.
Takeaway for PAIMANA	The SIH brief already flags CUF data-quality as an open question; a long-term lever worth flagging in the proposal is tying future CUF submission quality to funding-release milestones, Singapore-style, so the data feeding the ML models keeps improving over time.

08 United States

Independent oversight contractors and mandatory quantitative risk analysis on every major federally funded project

Institution	Government Accountability Office (GAO); Federal Transit Administration (FTA) Capital Investment Grants (CIG) programme; Project Management Oversight Contractors (PMOCs).
Core method	Every major CIG-funded transit project undergoes a formal Risk and Contingency Review (FTA Oversight Procedure 40): probabilistic cost and schedule risk analysis (Monte Carlo simulation over a project's full risk register) is mandatory before advancing to the engineering phase, and FTA independently compares predicted-versus-actual cost and ridership after opening via mandatory "Before and After" studies.
Technology	Monte Carlo simulation of cost/schedule risk registers; standardised GAO Cost Estimating and Assessment Guide methodology applied across all federal capital agencies, not just transport.
Flagship innovation	The PMOC model — independent, FTA-appointed contractors embedded in oversight of each major project — combined with a congressionally mandated biennial GAO review, creates two independent layers of scrutiny outside the project sponsor's own reporting, and GAO's own tracking shows FTA cost-prediction accuracy has measurably improved over time as a result.
Takeaway for PAIMANA	The dashboard and alert layer the SIH brief envisions could formalise an equivalent "independent risk review trigger" — once a project's ML-predicted overrun risk crosses a threshold, it is automatically routed for a structured, GAO/PMOC-style review rather than left to routine reporting.

09 Australia

A published, evidence-based national priority list with a standing project 'Confidence Index'

Institution	Infrastructure Australia, established under the Infrastructure Australia Act 2008.
Core method	The annual Infrastructure Priority List (IPL) publicly ranks nationally significant projects by evidence-based readiness; a structured two-pass process plus a project-level Confidence Index (introduced following the 2023–24 Halton Review) formalises how much trust to place in a project's own cost/time claims, feeding into annual Infrastructure Market Capacity reporting that tracks systemic overrun risk (megaprojects and larger projects show a documented correlation between project size and cost/schedule risk).
Technology	Standardised gateway assurance requirements and public reporting infrastructure (the annual Infrastructure Market Capacity Report and Performance Statement) rather than a single software platform; industry bodies (e.g. Engineers Australia) are separately convening 2026 sessions on applying predictive analytics and ML to risk/schedule control, indicating the AI layer is still emerging on top of the governance layer.
Flagship innovation	Publishing a national Confidence Index per project turns project credibility itself into a transparent, comparable, government-published metric — not just cost and schedule, but confidence in the numbers.
Takeaway for PAIMANA	The SIH brief's suggested "risk scoring framework" could be presented publicly and per-project on PAIMANA's dashboard the way Australia's Confidence Index is — turning risk scoring into an accountability tool for policymakers and the public, not only an internal monitoring output.

10 Saudi Arabia & UAE

Greenfield giga-projects designed AI-native from day one, with predictive analytics built into delivery, not retrofitted

Institution	Saudi Arabia's Public Investment Fund (PIF) giga-projects (NEOM, Red Sea Global, Qiddiya, ROSHN); UAE government-linked developers, under national Vision 2030 / Digital Economy strategies.
Core method	AI-enabled project-management platforms (e.g. Oracle's Smart Construction Platform, deployed on Saudi giga-projects) combine drone-based reality capture with computer-vision progress detection, feeding centralised dashboards that continuously compare projected timelines with actual on-site progress and flag bottlenecks before they become costly overruns; NEOM's "cognitive digital twin" extends this from individual projects to an entire city-scale programme.
Technology	BIM as the mandatory design/coordination baseline; drone and computer-vision progress monitoring; predictive-maintenance and QA/QC digital transformation (moving giga-projects away from paper-based inspection toward traceable, predictive quality control) across NEOM, Diriyah, Qiddiya and Red Sea Global.
Flagship innovation	Because these are greenfield national programmes with no legacy paper systems to migrate, they could build AI-native delivery from the outset — a useful proof that predictive, sensor-driven monitoring is achievable at multi-billion-dollar, multi-decade project scale when data capture is designed in from day one.
Takeaway for PAIMANA	PAIMANA cannot start greenfield the way NEOM did, but new CUF-linked projects going forward can be required to submit drone/photographic progress evidence alongside financial and schedule data — giving the ML layer a second, harder-to-manipulate data source beyond self-reported figures.

3. Comparative Matrix

A condensed side-by-side view of the ten systems reviewed, focused on the four dimensions most relevant to PAIMANA's brief: governance model, forecasting/monitoring method, core technology, and open-source replicability.

Country	Governance model	Core method	Core technology	Open-source replicability*
United Kingdom	Centralised transport appraisal authority (IPA/DfT)	Reference Class Forecasting (statistical uplift)	Historical-outcome distribution fitting	High
Netherlands	Staged, multi-gate pipeline (MIRT)	4-phase gate reviews + Dutch Gateway Review	Public MIRT portal, PPP cost comparator	High
Germany	Long-cycle national transport plan (BVWP)	Standardised cost-benefit analysis	Uniform macro-economic CBA model	High
South Korea	Independent feasibility gatekeeper (KDI/PIMAC)	Preliminary Feasibility Study + ensemble ML	Random Forest / gradient boosting on bid data	High
Japan	Ministry-mandated 3D lifecycle modelling (MLIT)	CIM/BIM mandate + AI-assisted inspection	BIM/CIM, drone imagery, curated AI training data	Medium
China	State rail authority, IoT-fused BIM	Continuous digital-twin monitoring	BIM+GIS+FEM, IoT sensor fusion, anomaly ML	Medium
Singapore	Mandatory digital-submission backbone (BCA)	Integrated Digital Delivery / CORENET X	Mandatory BIM submission, national digital twin	Medium
United States	Independent federal oversight (GAO/FTA/PMOC)	Mandatory Monte Carlo risk & contingency review	Probabilistic risk-register simulation	High
Australia	Statutory national priority list (Infrastructure Australia)	Two-pass process + published Confidence Index	Gateway assurance, public benchmarking reports	High
Saudi Arabia & UAE	Greenfield giga-project delivery (PIF-backed)	AI-native construction platforms	Drone/computer-vision progress tracking, digital twin	Low–Medium

*Open-source replicability is a qualitative assessment of how much of a country's approach can be reproduced with open data/tools versus proprietary platforms or bespoke national infrastructure (e.g. a purpose-built national digital twin).

4. Cross-Cutting Innovations & Common Success Patterns

4.1 Statistical de-biasing beats better engineering estimates

The single most consistent finding across the UK, Netherlands, Hong Kong, Denmark, Switzerland and (per academic studies) China's Hangzhou Bay Bridge is that cost overruns are driven mainly by **optimism bias and strategic misrepresentation**, not by engineering error. Reference Class Forecasting works because it sidesteps the flawed “inside view” bottom-up estimate entirely and substitutes an “outside view” drawn from what similar projects actually cost. This is directly testable on PAIMANA's ~20-year OCMS history without needing any new data collection.

4.2 Ensemble machine learning is the current empirical sweet spot

Across the literature reviewed (South Korea, South Asia, global construction datasets, and the supplied literature-review exports), a consistent ranking emerges for structured tabular project data of the size PAIMANA has (hundreds to a few thousand projects):

- **Random Forest / XGBoost / LightGBM (tree-ensemble methods)** are repeatedly reported as the most accurate or most robust choice for cost-overrun and completion-risk classification on datasets of 80–4,300 projects — including outperforming Earned Value Management and other ML baselines in head-to-head studies.
- **Deep learning (ANN/DNN)** performs best when datasets are larger and richer (e.g. multi-thousand-project reviews report 85–90% accuracy for deep learning versus 75–80% for standard ML), but needs more data and careful regularisation to avoid overfitting on smaller sets.
- **Hybrid models** (e.g. metaheuristic-tuned LightGBM, autoencoder feature-selection + ANN) increasingly outperform any single method, at the cost of added complexity and explainability.

This gives the SIH team a defensible, literature-backed answer to MoSPI's own question about whether AI/ML beats simpler statistics: **yes, but the honest answer is “it depends on data volume and quality,” and an ensemble-ML-plus-EVM hybrid, benchmarked against a simple regression/EVM baseline, is the safest default** — exactly the kind of evaluation the problem statement asks teams to run rather than assume.

4.3 Governance gates catch what algorithms can't

Korea's PFS, the Netherlands' MIRT gates, Australia's two-pass process, and the US PMOC/GAO oversight layer all share a structural feature: an **independent actor, separate from the project sponsor, with authority to stop or delay funding** based on the numbers. No amount of predictive modelling substitutes for this if the underlying incentive to under-report risk remains unchanged. PAIMANA's early-warning outputs will only change outcomes if they are wired to a decision point with consequences — not just displayed on a dashboard.

4.4 Structured, continuous data capture is the real bottleneck

Singapore's CORENET X mandate, Japan's CIM mandate, and China's BIM/IoT-fused digital twins all solve the same upstream problem before any modelling begins: they make structured digital data the **only** route to project approval or continued funding, rather than optional. The SIH brief's own question about whether existing CUF fields are sufficient echoes this exactly — the countries with the best-performing monitoring systems invested in data-capture mandates years before they invested in AI.

4.5 Digital twins are moving from construction QA to lifelong asset monitoring

China's railway digital twins and NEOM's “cognitive digital twin” both extend monitoring beyond project completion into decades of operational life, using the same underlying model. This is a longer-term direction worth flagging in a PAIMANA proposal even if out of scope for an initial SIH build: designing the data schema

so post-completion monitoring can be added later, without a platform rewrite.

4.6 AI-based visual/sensor evidence is emerging as a check on self-reported data

Japan's MLIT-curated inspection imagery, China's IoT-sensor anomaly detection, and Gulf giga-projects' drone/computer-vision progress tracking all provide an independent, harder-to-manipulate data stream alongside financial and schedule self-reporting. For PAIMANA, this suggests that even a lightweight future extension — optional geo-tagged photographic milestone evidence attached to CUF updates — would materially strengthen any ML model's inputs over time.

5. What This Means for PAIMANA

Combining the patterns above into a set of concrete, buildable recommendations for the SIH 2026 solution:

5.1 Benchmark before you predict (UK / Netherlands pattern)

- Build a reference-class benchmarking module: cluster PAIMANA's ~1,981 (and historical OCMS) projects by sector, size band and region, and compute empirical cost/time overrun distributions per cluster.
- Score every new or updated CUF submission against its cluster's distribution before any ML model is even trained — this alone replicates the UK's proven RCF approach with zero additional data collection.

5.2 Benchmark models honestly (evidence-based method choice)

- Start with a Random Forest / XGBoost / LightGBM ensemble as the primary model, benchmarked explicitly against an EVM/statistical baseline and, resources permitting, a deep-learning model — directly answering MoSPI's "does AI/ML outperform statistics?" question with evidence rather than assertion.
- Report model performance separately by data volume per sector, since the literature suggests accuracy will vary with how many historical projects exist in each cluster.

5.3 Give the risk score teeth (Korea / Australia / US pattern)

- Publish a per-project Confidence Index or risk score on the dashboard, Australia-style, visible to policymakers and (in an appropriate aggregated form) the public.
- Wire high-risk flags to a defined review trigger (e.g. automatic routing to IPMD for a structured review) rather than a passive alert — mirroring the US PMOC/GAO oversight model.

5.4 Test whether CUF fields are enough, and say so explicitly (Singapore / Japan pattern)

- Run feature-importance analysis on existing CUF fields versus a small set of proposed additional variables (e.g. number of implementing agencies involved, contractor track record, land-acquisition status) and report the marginal predictive gain — directly addressing the SIH brief's second technical question.
- Recommend (even if out of MVP scope) a lightweight photographic/geo-tagged milestone evidence field, as an independent check on self-reported progress.

5.5 Design for extension, not just for the hackathon deadline (China / NEOM pattern)

- Keep the data schema flexible enough that post-completion / operational monitoring could be added later without redesign.
- Use only open-source tools throughout (scikit-learn, XGBoost/LightGBM, PostgreSQL, FastAPI, Streamlit/React, Ollama-served open LLMs), matching both MoSPI's explicit requirement and the pattern from every country reviewed where the underlying method, not a specific vendor platform, is what actually reduces overruns.

6. Limitations of This Comparison

- This is a desk-based comparative synthesis of public secondary sources, not a formal cross-country benchmarking study; direct comparison of overrun statistics across countries is complicated by differing definitions of “overrun,” project-size thresholds, and reporting practices.
- Reported ML accuracy figures come from separate academic studies on different national datasets and are not directly comparable to each other or to how a model would perform on PAIMANA's own CUF data — they indicate plausible method choices, not expected accuracy.
- Some of the most technologically advanced examples cited (Gulf giga-projects, China's rail digital twins) operate at a different governance and funding scale than most PAIMANA-tracked projects and may not be fully replicable in India's public-sector procurement context.
- This analysis does not independently verify vendor or government claims about system performance (e.g. approval-time savings, cost-overrun reductions); figures are reported as stated in the cited sources.
- Coverage favours English-language and well-documented systems; several other countries with strong infrastructure-delivery track records (e.g. France, Denmark's broader RCF programme, Canada) were not profiled in depth due to scope constraints.

References

Sources consulted, by section. Full citation details available via the linked URLs; academic literature is additionally documented in the two supplied literature-export files (196 and 27 papers respectively).

United Kingdom

- Flyvbjerg, B. & COWI. Policy and Planning for Large Infrastructure Projects: Problems, Causes, Cures. arxiv.org/pdf/1303.7400
- Reference Class Forecasting Guidelines, Transport Infrastructure Ireland (TII), drawing on UK/international RCF practice. tii.ie
- Park, J. Curbing cost overruns in infrastructure investment. *European Journal of Transport and Infrastructure Research*, 2021.
- GCIP / FCDO. Why infrastructure projects almost always overrun. ukgreencitiesandinfrastructure.org

Netherlands

- Global Infrastructure Hub. Netherlands — Noteworthy practices for project preparation. gihub.org
- Cantarelli, C. et al. Characteristics of Cost Overruns for Dutch Transport Infrastructure. arxiv.org/pdf/1307.2178
- Global Infrastructure Hub. Managing the Netherlands' biggest PPP program (MIRT). gihub.org

Germany

- Evaluation of infrastructure investments in Germany (BVWP methodology). *ScienceDirect*.
- Eno Transit Project Delivery Initiative — Germany case study. projectdelivery.enotrans.org

South Korea

- Moon, H. et al. Predicting project cost overrun levels in bidding stage using ensemble learning. *Journal of Asian Architecture and Building Engineering*, 2020.
- What Determines Infrastructure Investments: Critical Factors from Preliminary Feasibility Studies in Korea. *Journal of Management in Engineering*, 2024.
- Global Infrastructure Hub. Project Preparation in the Republic of Korea (KDI/PIMAC). gihub.org
- AI-Powered Forecasting of Environmental Impacts and Construction Costs in Highway Projects (Korea Institute of Civil Engineering and Building Technology). *Buildings*, 2025.

Japan

- MLIT's Initiatives for Promotion of Efficient Construction and Inspection using AI and Robots in Japan. *IAARC*, 2020.
- Integrated data model for bridges with 3D geometry and maintenance information (MLIT CIM mandate). *ScienceDirect*, 2026.
- Japan Building Information Modeling Market report. marketsandmarkets.com

China

- Research on digital twin technology in intelligent O&M; of high-speed railway infrastructure. *Railway Sciences (Emerald)*, 2024.
- Research progress of intelligent O&M; of high-speed railway bridges. *Intelligent Transportation Infrastructure (Oxford Academic)*, 2022.
- The Intelligent Beijing–Zhangjiakou High-Speed Railway. *Engineering*, 2021.
- The Machine Behind the Megaproject (BIM/4D/5D across Crossrail, HS2, China HSR). *highways.today*, 2026.

Singapore

- Virtual Singapore — Singapore's virtual twin. *OECD Observatory of Public Sector Innovation*.
- How BCA plans to digitise Singapore's built environment (CORENET X, IDD). *Frontier Enterprise*, 2025.

- Singapore Puts AI Deployment at the Centre of IBEW 2026. [highways.today](#), 2026.

United States

- GAO-23-105479. Capital Investment Grants Program: Cost Predictions Have Improved. [gao.gov](#)
- GAO-19-562. Rail Transit: FTA Could Improve Information on Estimating Project Costs. [gao.gov](#)
- GAO-09-3SP. Cost Estimating and Assessment Guide. [gao.gov](#)
- FTA Oversight Procedure 40 — Risk and Contingency Review; FTA CIG Risk Assessment Process Fact Sheet, 2018. [transit.dot.gov](#)

Australia

- Infrastructure Australia. 2026 Infrastructure Priority List. [infrastructureaustralia.gov.au](#)
- Napier, Z. & Liu, L. The predictive validity and performance drivers of risk-based estimating. PMI, case studies of Australian water infrastructure.
- Engineers Australia. Industry Partners Series: AI strategies for risk management and project delivery, 2026.

Saudi Arabia & UAE

- Smart Kingdom: How AI Is Powering the Next Generation of Saudi Mega Projects. [sharikatmubasher.com](#), 2026.
- Smart construction platform for Saudi giga projects (Oracle Construction and Engineering at CTF KSA), 2024/25.
- Digital Transformation of QA/QC Processes in Saudi Giga-Projects. [Veredas do Direito](#), 2026.
- Saudi Arabia Smart Cities: NEOM & Riyadh. [vision2030.ai](#)

Cross-cutting ML/AI methodology

- Shamim, M. et al. Advancement of AI in Cost Estimation for Project Management Success: A Systematic Review. *Modelling*, 2025.
- Narbaev, T. et al. A machine learning study to improve the reliability of project cost estimates (XGBoost). *International Journal of Production Research*, 2023.
- Owolabi, H. et al. Predicting Completion Risk in PPP Projects Using Big Data Analytics (Random Forest, 4,294 EU projects). *IEEE Transactions on Engineering Management*, 2020.
- Determining Cost and Causes of Overruns in Infrastructure Projects in South Asia (Random Forest Regression). *Sustainability*, 2024.
- Supplied literature exports: 1.csv (196 papers) and 2.csv (27 papers), [consensus.app](#) / cross-database export.